Imperial College London

2016 Major Projects Co-ordination v1-1

South Kensington Campus

29 July for 2016 for Campus Programme Plan

Support Services
Estates Projects Division
South Kensington Campus London SW7 2AZ
Tel: 020 7594 9012 Fax: 020 7594 8925

Line	Project Number	Activity	PM	Funding
		SOUTH KENSINGTON CAMPUS		
		Dyson Building		
1	DBDE1501	Dyson Building Refurbishment Design/Procurement (Both phases)	JA (T&T)	Multi funding
2		Phase A Enabling Works		
3		Phase A		
4		Phase B(Smith Centre)		
		Sir Alexander Fleming Building		
5	SAFB1601	Basement Laboratory Refurbishment	DS (Rileys)	Capital
		Imperial College Library Building		
6	ICSM1601	Imperial College Centre for Enterprise (ICE)	PVR	Capital
		ACEX Building		
7	ACEX1301	Relocation of Supersonic Tunnel	WF	Capital
		Electrical & Electronic Engineering Building		
8	EENG1501	Xeper, Levels 3 -5	CS (Sweett)	Department
		Boilerhouse		
9	BHSE1501	CHP Replacement	SB(Arup)	Capital
		City & Guilds Building		
10	MENG1101B	Aeronautics & Mechanical Engineering Project (AMP) Phase 2	SS (Arup)	Capital
11	MENG1101C	Aeronautics & Mechanical Engineering Project (AMP) Phase 3	LS (Arup)	Capital
12		Aeronautics & Mechanical Engineering Project (AMP) Phase 4		
		Imperial College Business School		
13	ICBS1501	Business School Vaults 0 -10	MC (Arcadis)	Department
		8-15 Princes Gardens & Weeks Hall		
14	PGZZ1501	Redvelopment Options	Mace	Multi funded
		EVELYN GARDENS		
15	EGZZ1501	Phase 1: Refurbishment of Willis Jackson, Holbein & Southwell Halls	MC (Arcadis)	Capital
16	EGZZ1501	Phase 2: Refurbishment of Bernard Sunley & Fisher Halls	MC (Arcadis)	Capital